





The Scrum methodology was used to organise the project in an iterative and collaborative way. The team defined the main goal of analysing factors affecting % dry and building predictive and optimisation models to reduce it. Tasks such as data cleaning, data analysis, hypothesis testing, and optimisation were added to a product backlog and completed in a series of sprints. Each sprint focused on a specific stage, including exploratory data analysis, building models, improving performance through tuning, and applying different optimisation methods. Regular team discussions helped track progress, solve issues, and adjust the approach when needed. At the end of each sprint, results were reviewed and used to guide the next steps. This iterative process allowed the team to continuously improve the models and produce more reliable and realistic results.

Product owner was responsible for defining the overall goals of the project and ensuring that the work being completed aligned with the objective of achieving accurate and meaningful results. They prioritised tasks in the backlog and helped guide the direction of the project.

The scrum master focused on managing the workflow, reviewing progress, and identifying any issues. For example, when model results appeared unrealistic or data cleaning was insufficient, the Scrum Master raised these concerns and encouraged discussion within the team to refine the approach.

The development team carried out the main technical work, including analysing data, building models, testing results, and implementing improvements.



A Kanban board (Trello) was used alongside scrum to help the team organise and track tasks visually. Tasks were divided into columns allowing team members to clearly see the status of each activity, making it easier to manage workload, prioritise tasks, and ensure steady progress throughout the project.